
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday, June

4, 2007, at the Cumberland Administrative Office/Superintendent’s

Conference Room, 2602 Mendon Road, was called to order by

Chairman Keith Davignon at 6:00 PM, with the following present:

Keith Davignon, Chair, Tom Bruce, Paul DiModica, Craig Dwyer, Bob

Geddes, Donna Morelle, Earl Wood

Also Attending: Mayor McKee, Jeff Mutter; Richard Hilton, Bob

Legacy, Craig Showstead; Dimeo: Mark Maroni, Jeff Morris; KBA: Ed

Cifune, Mike McKeon   				

	

It was agreed to take items out of order on the agenda.

I.  	Discussion Phase III

A.  Discussion w/Mayor Regarding Potential Use of Budget Surplus -

The Mayor thanked committee members, noting they are the longest

serving committee in town.  He explained he was looking to assist

another school project with their 1.9 million dollar gap for the

elementary schools multi-purpose rooms.  He is trying to get the

project done without taking on more debt.  He has met with the Town

Council, Mr. Wood, Dr. Morelle and Mr. Morris.  He suggested money

from the capital improvement line could be matched by the town.  He

was hoping the $850,000 for the window wall that was funded through



the surplus could be freed up.  Mayor McKee also suggested that the

media center and infrastructure work at Cumberland Hill might qualify

for a bond or grant money and is worth discussing.  He stated if there

is a way to come in a million dollars under budget on this project, it

could be used for the elementary schools.  The Chair noted they have

been value engineering and unsure money is available to complete

the work; the budget is a moving target and he feels they won’t know

what will be left.  

Mr. Maroni reviewed the Opinion of Probable Cost, noting the cost of

the window wall increased from 1.1 million to 1.6.  Discussion ensued

regarding the bond anticipation, asbestos and Mr. Bruce noted that

the 1.6 million needs to be adjusted.  Mr. DiModica asked if a savings

could be found in the FF&E.  Dr. Morelle said she will have the FF&E

figure for art and music at the June 18th meeting.  Mr. Bruce reported

$203,000 of town impact fees were used for bands expense for the

first year.  There could possibly be a $175,000 savings in the

computer line.  Mr. Legacy is meeting with Edvance on Wednesday. 

There was only $58,573 net savings/contingency.

Dr. Morelle, Mr. Bruce and Mayor McKee departed at 6:47 for a budget

hearing.
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	A.	KBA Updates - Mr. Cifune explained there were two items

identified for cost savings; the secondary gwb/metal stud wall in front

of the cmu firewall and the removal of the lobby windows. 

Discussion ensued regarding the appearance both changes would

create.  It was agreed to make a decision when a dollar figure is

confirmed.  Mr. Cifune also reported there could be a savings with the

railing system if replaced with standard steel with a wire mesh infill

panel.  He will come back with firm numbers.  Mr. Cifune also

commented on the displacement of the weight room and that it will

now be housed in the old band room.  This has no budget impact.  

	B.	Dimeo Updates

1.  Review & Approval of Disposal of Remaining Window Wall - Mr.

Morris reported all the window wall that will be used is being stored

and everything left over is out in a back corner.

		2.	Review & Approval of Value Engineer Items - Discussed in Item A.

		

II.	Phase II Construction/Renovation Update - Mr. Davignon reported

that Mr. Bruce is waiting on RGB for the updated punch list.

III.	Old/New Business

	A.	COPS Grant - Mr Morris reported he has been talking with Audette

and Commercial regarding a purchase order for the grant.

	B.	PR Update - None.

	

IV.	Approval of Invoices - On a motion by Mr. DiModica, and a second



by Mr. Geddes, it was VOTED 5-0 TO APPROVE payment of the

following invoices, without Dr. Morelle and Mr. Bruce:

			Dimeo Construction			$ 76,230.11

			Fleet Construction			 305,324.00

			Pasquazzi Brothers			     4,752.00

			Mt. Hope Builders			 120,545.00

			Northeast Steel Corp			 204,190.65

			Interbuild					     7,686.00

			GEM Mechanical Services	   	   53,915.00

			Commercial Electric			   77,265.00

			Commercial Electric			   22,587.00

			ATI, Inc.				 	        830.00

			Cheviot Corp				   11,151.00

			Dillon Acoustical Ceiling		     4,800.00

			Interbuild					   16,008.36

			DM Lonergan				        474.70

			NE Interior Specialties			     3,552.50

			WF Shea					     4,286.00

			Spino Brothers				   23,610.00
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On a motion by Mr. DiModica, and a second by Mr. Wood, it was

VOTED 4-0 TO APPROVE payment of the following invoices, with Mr.

Geddes abstaining and without Dr. Morelle and Mr. Bruce.



			Ruggieri Brothers				$1,606.00

			Ruggieri Brothers				  2,508.00

V.	Approval of Minutes

	A.	April 30, May 7, 21, 2007 - On a Motion by Mr. Wood, and a second

by Mr. DiModica, it was VOTED 5-0 TO APPROVE the minutes as

presented. 

	

VI.	Adjournment - On a motion by Mr. Wood, and a second by Mr.

DiModica, it was VOTED 5-0 TO APPROVE adjourning at 7:38 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved June 4, 2007


